

SECRET

MEMORANDUM FOR : Chief, Technical Services & Support Group

ATTENTION : [] PPS/TSSG

SUBJECT : DED Monthly Activity Report for February

GENERAL DIVISION OCCURRENCES

The writing of staff studies and approval requests, evaluating R&D proposals and the monitoring of contracts continues to occupy the major portion of the Development & Engineering Division's time.

R&D BRANCHES I & II

Program Progress

* ATR Program - Cloud screening feasibility tests are tentatively scheduled for the week of 14-18 April. The Phase IV proposal has been evaluated and found to be acceptable. The necessary paper work has been completed for forwarding to the DCI requesting the commitment of []

* High Precision Stereo Comparator - [] Project Manager for the High Precision Stereo Comparator visited [] the optical subcontractor, the week of 10 February. No major problems were encountered and [] is pretty well holding to the new schedule of completing the optics by the end of October.

* Automatic Stereo Scanner - Additional funding amounting to [] and a time slippage of approximately 5 weeks now appear certain due to procurement delays and problems with the Optical Bench test.

* Automatic Stereo Scanner Evaluation - The draft test plan will be evaluated in the near future in order that a joint review can be held in March at NPIC with those concerned.

Declass Review
by NIMA/DOD

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

SUBJECT : Approved For Release 2003/12/19 : CIA-RDP78B05171A000800080082-4
DDI Monthly Activity Report for February

25X1 * Image Comparison Microstereoscope - Electrical design is complete and a breadboard has been constructed and tested successfully. Optical design has been completed including an MTF analysis. An interface problem has arisen in the mechanical design of the stage linkager. There is the possibility of a [] overrun.

25X1 - A report was received from [] evaluating the condition and
25X1 accuracy of two [] Fiber Optics Viewers.

25X1 - [] is preparing a final chip evaluation report.

- Design and completion of drawings for Rear Projection screen test assemblies should permit in-house testing to [] Rear Projection screen samples next month. 25X1

* The Image Interpretation Research Program (Phase IV) has been approved and contract negotiations are underway with the [] 25X1

Proposals

* The following unsolicited proposal has been received and is currently undergoing evaluation:

25X1 - Proposal for Establishment of an Image Enhancement and Reconstruction Facility - []

Equipment

25X1 - The first production of advanced Anamorphic Eyepieces was inspected at []
- The prototype 1540 Light Table was received and is currently in T&E.

Coordination

25X1 - [] visited NPIC to inspect test photography and collateral collected for the System Evaluation of the Automatic Stereo Scanner.

25X1 - [] established liaison with APSD in the area of image analysis research and dupe processing standards.

25X1 - [] briefed C/QMS and Staff on the NPIC Vision Study Results on 28 February.

25X1 - [] finalized the selection of the target data base to be used in the cloud screening feasibility demonstrations scheduled for April. [] is working with [] to obtain special processing. 25X1

SECRET

Approved For Release 2003/12/19 : CIA-RDP78B05171A000800080082-4

SECRET

SUBJECT : ~~DDO Monthly Activity Report for February~~ Approved For Release 2003/12/18 : CIA-RDP78B05171A000800080082-4

Training

25X1 - [redacted] attended a two-day seminar on Procurement Management for Engineers.

Travel

- During the month of February, 7 facilities were visited for a total of 24 man days.

[redacted]

Acting Chief, Development & Engineering Division, TSSG

Distribution:

25X1 Original - [redacted]
3 - DED

25X1 NPIC/TSSG/DED, [redacted] 6 March 68

25X1

SECRET